

6S Success

STATUS REPORT · 2026-08-19 18:38 · EVERY FIGURE COUNTED, NONE TYPED

Overall	YELLOW
Website	LIVE at https://6s-success.com
Revenue this month	\$0 of \$20,000
Paying customers	0
Email list	0
Can take payment	yes
Commits, 7 days	70

The one constraint

The site can take money for one thing: the two consulting packages, each a live Stripe Payment Link. The book, the manual, and every other listed product still cannot be bought. All 14 forms still hand off to email by hand instead of capturing a list. Widening what can actually be bought is what moves revenue now.

Domain and hosting

What	State
6s-success.com	LIVE, A record 187.77.25.50
www	CNAME to apex, follows automatically
TLS	Let's Encrypt, both names, renews automatically
Production host	187.77.25.50, shared with two other projects
Site container	port 8973, behind Nginx Proxy Manager
Deploys	push to main, image builds, host pulls within five minutes
Mail	support@6s-success.com sends and receives

Products: deliverable against listed

The catalogue lists 41 items. Three are deliverable today and all three are consulting. The rest need either a supplier, a platform, or the front matter that blocks the book and the manual together.

Offer	State	What it needs
Virtual Home Consult, \$250	Deliverable	your calendar

In-Home Reset Day, \$1,200	Deliverable	your calendar
Corporate Lean 6S	Deliverable	quoted, so an invoice
Book, 50 of 50 chapters	Finished, blocked	front matter, issue 3
Manual, 114 zones	Finished, blocked	front matter, issue 3
Reset kits, 4 SKUs	Not built	a supplier and stock
Courses, 4 SKUs	Not built	a platform and a schedule
Tools, 24 SKUs	Not built	a supplier
Card decks, 2 of 20 rooms	Not built	art, issues 1 and 2
Video, 0/114	Not started	filming

Stripe

Item	State
Account	6S Success sandbox, test mode, US and USD
Products created	Virtual Home Consult and In-Home Reset Day
Deliberately not created	kits, courses, tools, book, manual
Why	a buy path must not sit in front of something that does not exist
Before the first charge	terms still say ordering is not live, and there is no refund policy

Content

Asset	Measured
Website	14 pages, 0 dead links, 4 of 4 legal pages
Book	50 chapters, 261,876 words, EPUB 0.81 MB
Micro zones	20 rooms, 114 zones
Free sample	40.0 MB, was 50.7
Social corpus	about 2,600 units written, none published
Privacy	zero third party requests, no analytics, no trackers
House style	0 em and 0 en dashes, site and control layer

Experiments

10 designed, 0 executed. Until today there was no traffic to run one on. Now that the site is public the programme can start, and any result text already in EXPERIMENTS.md is illustrative rather than measured.

ID	Experiment
EXP-0001	Entryway Desired Function Before Micro-Zone
EXP-0002	Short vs Guided Desired-Function Flow
EXP-0003	15-Minute Entryway Quick Quest
EXP-0004	Root-Cause Guided Quest Recommendation
EXP-0005	Digital Entryway Deck Paid Offer
EXP-0006	Entryway Product Bundle
EXP-0007	High-Impression Entryway Search Page Improvement
EXP-0008	Multiplayer Voluntary Card Selection
EXP-0009	Micro-Zone Sustainment Check
EXP-0012	Gamified timer increased starts but reduced completion.

What needs you

#	Decision
#15	Decide: 6S Success needs its own Listmonk, or the shared one breaks both brands
#14	Decide: the free sample is 40 MB and is 89 percent of the site
#12	Decide: model for the four-hour autonomous loop, Sonnet or Opus
#9	15 referenced control documents do not exist
#8	Two different documents both named EXECUTIVE-DASHBOARD
#7	Decide: keep or discard the 2,786-card master plan
#3	Fill in front matter bracketed fields and get counsel review

Retrospective

2026-08-19 (114 zone pages, live)

What went wrong. Two deploys that I reported as done had not happened. The Hostinger compose form silently reverts to a create-new state with an empty application name, and my Deploy click hit a disabled button twice while I watched 404s and assumed the deploy was slow. I only caught it by screenshotting the panel rather than trusting the click result. Underneath that was a second fault: ``docker compose up -d`` reu

What changed. After clicking anything in that panel, read back the state that proves it applied, not the click result. And ``pull_policy: always`` is now in the compose so a deploy cannot quietly ship the old image again.

2026-08-19 (Listmonk, and why the form is still not wired)

What went wrong. I nearly shipped it. The form was wired and would have gone out with the next deploy, silently converting every future signup into a dead end. What caught it was testing with an address I could actually read, rather than a fake one.

What changed. When testing anything that sends mail, always send to a mailbox we control and open the message. A send that reports success proves the sender worked, never that the recipient got something usable.

2026-08-19 (search discovery)

What went wrong. Four Deploy attempts failed silently before I noticed the pattern. Coordinate clicks on the Hostinger panel land on nothing while the page is still settling, and my checks reported "clicked: false" without me reading them properly the first two times. Clicking the button through the DOM instead worked first try.

What changed. Drive that panel through the DOM, never by coordinates. The button is findable by its text and clicking it that way is not sensitive to layout or timing.