

6S Success

STATUS REPORT . 2026-08-30 21:15 . EVERY FIGURE COUNTED, NONE TYPED

Overall	RED
Website	LIVE BUT CANNOT TAKE MONEY at https://6s-success.com
Revenue this month	\$19 of \$20,000 target (0.1%)
Paying customers	1
Email list	0
Can take payment	yes
Commits, 7 days	317

The one constraint

PRODUCTION CANNOT TAKE MONEY. Every payment link the live site serves is deactivated in Stripe, so anybody clicking buy reaches a dead link. The repository's links are all active, so redeploying fixes it. The site can take money for 158 of 159 catalog items, each a live Stripe Payment Link or a real free download. Still not buyable: Corporate Lean 6S. All 187 forms still hand off to email by hand instead of capturing a list. The widened catalog has not moved revenue because almost nobody is arriving at the site yet. Discovery, not what can be bought, is the constraint now.

Domain and hosting

What	State
6s-success.com	LIVE BUT CANNOT TAKE MONEY, A record 187.77.25.50
www	CNAME to apex, follows automatically
TLS	Let's Encrypt, both names, renews automatically
Production host	187.77.25.50, shared with two other projects
Site container	port 8973, behind Nginx Proxy Manager
Deploys	push to main, image builds, host pulls within five minutes
Mail	support@6s-success.com sends and receives

Products: deliverable against listed

The catalogue lists 41 items. Three are deliverable today and all three are consulting. The rest need either a supplier, a platform, or the front matter that blocks the book and the manual together.

Offer	State	What it needs
Virtual Home Consult, \$250	Deliverable	your calendar
In-Home Reset Day, \$1,200	Deliverable	your calendar
Corporate Lean 6S	Deliverable	quoted, so an invoice
Book, 50 of 50 chapters	Finished, blocked	front matter, issue 3
Manual, 114 zones	Finished, blocked	front matter, issue 3
Reset kits, 4 SKUs	Not built	a supplier and stock
Courses, 4 SKUs	Not built	a platform and a schedule
Tools, 24 SKUs	Not built	a supplier
Card decks, 0 of 20 rooms	Not built	art, issues 1 and 2
Video, 0/114	Not started	filming

Stripe

Item	State
Account	6S Success sandbox, test mode, US and USD
Products created	Virtual Home Consult and In-Home Reset Day
Deliberately not created	kits, courses, tools, book, manual
Why	a buy path must not sit in front of something that does not exist
Before the first charge	terms still say ordering is not live, and there is no refund policy

Content

Asset	Measured
Website	190 pages, 0 dead links, 4 of 4 legal pages
Book	50 chapters, 261,876 words, EPUB 0.81 MB
Micro zones	20 rooms, 114 zones
Free sample	31.2 MB, was 50.7
Social corpus	about 2,600 units written, none published
Privacy	zero third party requests, no analytics, no trackers
House style	0 em and 0 en dashes, site and control layer

Experiments

10 designed, 0 executed. Until today there was no traffic to run one on. Now that the site is public the programme can start, and any result text already in EXPERIMENTS.md is illustrative rather than measured.

ID	Experiment
EXP-0001	Entryway Desired Function Before Micro-Zone
EXP-0002	Short vs Guided Desired-Function Flow
EXP-0003	15-Minute Entryway Quick Quest
EXP-0004	Root-Cause Guided Quest Recommendation
EXP-0005	Digital Entryway Deck Paid Offer
EXP-0006	Entryway Product Bundle
EXP-0007	High-Impression Entryway Search Page Improvement
EXP-0008	Multiplayer Voluntary Card Selection
EXP-0009	Micro-Zone Sustainment Check
EXP-0012	Gamified timer increased starts but reduced completion.

What needs you

Redeploy the site. Production is serving an older build: 4 of 4 assets on the live homepage differ from the repository, and no zone page carries its photograph yet. The container image is built and pushed to ghcr.io. The Redeploy button in Hostinger is the only remaining step, and the only one this system cannot take itself. Until it happens, 110 reviewed pictures and every fix since the last deploy reach nobody.

#	Decision
#21	Decide: 6S Success and Ledgerium share one Stripe legal entity
#20	Decide: how the card decks get sold, and what unblocks the paid tier
#18	Decide: chapter 47's 27 plates are monochrome while the rest of the book is colour
#15	Decide: 6S Success needs its own Listmonk, or the shared one breaks both brands
#7	Decide: keep or discard the 2,786-card master plan

Retrospective

2026-08-31, cycle (1st of the new day: dashboard headline never escalated on a dead live-links verdict)

What went wrong. Could have shipped invisibly until a real dead verdict occurred; only manual reproduction caught it.

What changed. None.

2026-08-31, cycle (2nd of the new day: the carry-forward fix could not carry forward, one layer under this morning's own fix)

What went wrong. Two defects in the same code path on the same day, found in the wrong order: the display logic was fixed before the data feeding it was made durable, so the first fix could not do its job in this sandbox's normal (credential-less) operating condition until this second pass. Worth checking upstream data durability before downstream display logic next time a similar carried-value defect shows up.

What changed. None beyond the new gate coverage.

2026-08-31, cycle (3rd of the new day: nothing new, confirmed rather than assumed)

What went wrong. Nothing operator-actionable this cycle. Did not retry `update\_trigger` on issue #27 a third time from this session; two prior attempts already confirmed the same structural refusal and a third adds no information.

What changed. None.